


Wahat Al-Narjis Phase 2

Contract No. CON-2026-NAR-002 · Executive Summary


CONTRACTOR
Modern Building Group
CONSULTANT
Elite Consulting Office
REPORT DATE
2026-09-21

SAR 142,000,000 Budget	SAR 66,587,860 Executed To Date	46.9% Financial Progress	SAR 75,412,140 Remaining Value	SAR 0 Change Orders Budget
--	---	--	--	--

Financial Position



Executed vs. Remaining SAR 75,412,140 left



PROJECT STAGE POSITION



ALL PROJECT TASKS

All Schedule Activities

TASK NAME	PLANNED %	ACTUAL %	PLANNED SPENT (SAR)	ACTUAL SPENT (SAR)	STATUS
Project Start Milestone	100%	100%	SAR 0	SAR 0	Completed
Mobilization & Site Establishment	100%	100%	SAR 2,840,000	SAR 2,840,000	Completed
Design Coordination & Shop Drawings	100%	100%	SAR 5,680,000	SAR 5,680,000	Completed
Mockup Preparation & Approvals	100%	100%	SAR 5,680,000	SAR 5,680,000	Completed
Procurement of Long Lead Items	100%	100%	SAR 21,300,000	SAR 21,300,000	Completed
Surveying & Setting Out	100%	100%	SAR 5,071,429	SAR 5,071,429	Completed
Excavation & Earthworks	100%	100%	SAR 5,071,429	SAR 5,071,429	Completed
Foundations & Substructure	100%	100%	SAR 5,071,429	SAR 5,071,429	Completed
Superstructure (Concrete Frame)	99%	99%	SAR 5,071,429	SAR 5,020,715	In Progress
Masonry (Block Works)	100%	100%	SAR 5,071,429	SAR 5,071,429	Completed
MEP First Fix (Internal)	78%	78%	SAR 5,071,429	SAR 3,955,715	In Progress
Roofing & Waterproofing	36%	36%	SAR 5,071,429	SAR 1,825,714	In Progress
Internal Plastering Works	0%	0%	SAR 5,071,429	SAR 0	Not Started
External Plaster & Faade	0%	0%	SAR 5,071,429	SAR 0	Not Started
Ceiling & Partition Works	0%	0%	SAR 5,071,429	SAR 0	Not Started
Floor & Wall Finishes	0%	0%	SAR 5,071,429	SAR 0	Not Started
Aluminum, Windows & Glazing	0%	0%	SAR 5,071,429	SAR 0	Not Started
Doors & Joinery Works	0%	0%	SAR 5,071,429	SAR 0	Not Started
External Works & Infrastructure	0%	0%	SAR 5,071,429	SAR 0	Not Started
Painting Works (Final Coat)	0%	0%	SAR 7,100,000	SAR 0	Not Started
MEP Second Fix & Testing	0%	0%	SAR 7,100,000	SAR 0	Not Started
Landscaping & Irrigation	0%	0%	SAR 7,100,000	SAR 0	Not Started
Testing & Commissioning	0%	0%	SAR 4,733,333	SAR 0	Not Started
Snagging & Rectification	0%	0%	SAR 4,733,333	SAR 0	Not Started
Final Cleaning & Handover	0%	0%	SAR 4,733,333	SAR 0	Not Started